



Keeping You Posted **FMC**

Project Schedule Update - as of May 6, 2010 -

SPECIFIC DOCUMENT / TASK / ACTIVITY	TARGET DUE DATE	SUBMITTED	AGENCY RESPONSE/ ACTION	CURRENT STATUS
A. RCRA Facility Investigation Report (RFI)				
<i>I. - Proposed schedule for Draft RFI Report Volumes III, VI-IX, XI</i>		31-Jul-08		Agencies' comments/approval pending.
<i>*2010 Target Dates</i>				<i>Agencies issued target dates for significant offsite RFI events by 7-Jan-10 email.</i>
II. Vol. V - Tributary One and Floodplain South of Pearson/Stone Roads				
- Draft RFI Report Vol. V		9-Dec-09		Agencies' comments/approval pending.
<i>*Public comment period for Vol. V</i>				Public meeting held 13-Jan-10. Public Comment period ended 10-Feb-10. Transcript from Public Meeting mailed to Agencies 3-Feb-10.
<i>*Issue Responsiveness Summary, approval of Vol. V and determination of CMS</i>	<i>*16-Apr-10</i>			<i>Agencies' target date as per 7-Jan-10 email.</i>
III. Vol. X - North of Canal and East of County Line				
Proposed schedule for Draft RFI Report Vol. X				FMCs' 24-Feb-10 letter set out proposed schedule.
Submittal of preliminary delineation figures/tables		16-Apr-10		Agencies' comments/approval pending
<i>*Submittal of (electronic) draft RFI Report Vol. X</i>	<i>*TBD</i>			<i>*To be submitted 75 days after receipt of Agencies written acceptance of delineation as per 24-Feb-10 letter.</i>
B. Corrective Measures Studies (CMS)				
I. Vols. II, IV - Suspected Air Deposition Area and Culvert 105 Study Area				
- Draft Reasonably Anticipated Future Land Use Map (as specified in Agencies' CAOs)			17-Dec-09	Comments and survey responses from residents/school sent to Agencies 12-Mar-10.
- FMC Middleport Risk Management Approach Document			23-Mar-10	FMC will consider and address the Agencies' comments in the CMS Report.
- FMC Middleport Tree Preservation Technical Document			5-Apr-10	Agencies provided comments in an April 5, 2010 letter. FMC will consider and address the comments in the CMS Report.
Survey and Public Information and Computer Survey Access Sessions on Tree Preservation Measures				March 10, 15, 22, 23 meetings held. Completed surveys due 2-Apr-10.
- Arsenic Bioavailability of Soils		17-Sep-07		Agencies' comments/approval pending.
- Preliminary Draft CMS Report	<i>*15-Jun-10</i>			<i>*Agencies' target date as per 7-Jan-10 email.</i>



Keeping You Posted **FMC**

Project Schedule Update - as of May 6, 2010 -

SPECIFIC DOCUMENT / TASK / ACTIVITY	TARGET DUE DATE	SUBMITTED	AGENCY RESPONSE/ ACTION	CURRENT STATUS
* <i>Informal Public Participation activities</i>	* <i>through 30-Jul-10</i>			* <i>Agencies' target date as per 7-Jan-10 email.</i>
- Final Draft CMS Report for Public Comment	* <i>16-Aug-10</i>			* <i>Agencies' target date as per 7-Jan-10 email.</i>
* <i>CMS Formal Public Review Process - 45 day comment period and public meeting(s)</i>	* <i>TBD</i>			* <i>Agencies' target date as per 7-Jan-10 email.</i>
- Agencies' Responsiveness Summary on CMS Report & Issuance of Preliminary Selection of Corrective Measures	* <i>TBD</i>			* <i>Agencies' target date as per 7-Jan-10 email.</i>
II. Vol. V - Tributary One and Floodplain South of Pearson/Stone Roads				
* <i>Submittal of CMS Work plan</i>	* <i>15-Oct-10</i>			* <i>As per FMC's 15-Mar-10 email.</i>
III. CMS Pilot Studies				
a. Phytoremediation Pilot Study				
- Revisions to the Pilot Study Report on the 2008 activities		31-Jul-09		Agencies' comments/approval pending.
- Pilot Study Report on 2009 Study activities		31-Mar-10		Agencies' comments/approval pending.
- Public Information Session - Phyto and Soil Blending/Tilling	20-May-10			7 PM at FMC's 15 Main St. Office
b. Soil Blending/Tilling Pilot Study				
- Soil Blending/Tilling Pilot Study - Draft Work plan		9-Oct-09		FMC implemented plan 16-Nov-09 through 24-Nov-09. (Agencies were not able to review and provide comments on the draft work plan prior to schedule for implementation.)
- Soil Blending/Tilling Pilot Study Report		17-Mar-10		Agencies' comments/approval pending.
C. Corrective Action Management Unit (CAMU)				
- Draft Application		27-Mar-08	23-Nov-09	
- Agencies decision for use of a CAMU at the FMC Middleport Plant				Agencies have advised that use of CAMU should be evaluated as a corrective measures alternative in CMS for each study area. FMC met with Agencies on 28-Apr-10 to discuss comments Agencies provided on 23-Nov-09.
D. Miscellaneous Community Activities				
- FMC Newsletter - Spring Issue				30-Jun-10 targeted mailing date
- CAP Meeting				Next meeting 16-Jun-10
- FMC Plant Open House				15-May-10